

GOVERNMENT OF TELANGANA
ABSTRACT

Irrigation & CAD Department - SRSP- Stage-I - Re-Revised Estimate for the work "Remodeling and C.C. lining to minors and sub-minors (1Cumec to 1Cusec) to DBM-40 from Km.0.000 to Km.19.991 and repairs to DBM-40" for an amount of Rs.1206.76 Lakhs - Accorded -Orders- Issued.

.....

IRRIGATION & CAD (PROJECTS-III) DEPARTMENT

G.O.Rt.No. 195

Dated: 10-03-2017

Read the following:

1. G.O. Ms. No.80, Dated.24-03-2007
2. From the ACE, SRSP, Hyderabad, Lr. No. ACE/ SRSP/DEE/ AE4/ CCH/ DBM-40/ 2015/1117, Dt.01-09-2015.
3. From the ENC (I), Lr. No. ENC (I)/ DCE.I/ OT.3/ AEE8/ ACE SRSP Corres/ 2016/Vol.II, Dated.28-07-2016.
4. From the ENC (I), Lr. No. ENC (I)/ DCE.I/ OT.3/ AEE8/ ACE SRSP Corres/ 2016/Vol.V, Dated.16-02-2017

ORDER:

In the reference 1st read above, orders were issued to accord administrative approval for the work "Remodeling and C.C. lining to minors and sub-minors (1Cumec to 1Cusec) to DBM-40 from Km.0.000 to Km.19.991 and repairs to DBM-40 under SRSP-I" for an amount of Rs.1015.74 Lakhs.

2. In the references 2nd to 4th read above, the Administrator-cum-Chief Engineer, SRSP-I/ Engineer-in-Chief (I), Hyderabad have reported that the above work was awarded to Sri Ch. Linga Reddy, Contractor, Hanamkonda for Rs.10,05,49,394/- @ 4.86% excess over the ECV of Rs.9,58,89,180/-. The work has been completed in all respects within the agreement period only. But, while sanctioning the estimate the 1% labour cess has not been included. The revised estimate has also been sanctioned for Rs.12,03,65,254/- (including tender premium) in which, the labour cess 1% was not included, but the Labour cess 1% has been deducted in the work bill of the contractor for Rs.11,86,294/-.

3. The contractor has approached the Hon'ble High Court AP vide WP.No.16788/2011 and the Hon'ble High court of AP, Hyderabad has given common order dt.10-02-2012 court in the Judgment in WP No.11269 of 2009 Dt.22-10-2009.

4. Therefore, the Administrator-cum-Chief Engineer, SRSP-I/ Engineer-in-Chief (I), Hyderabad has requested the Government to accord Re-Revised Estimate for the work "Remodeling and C.C. lining to minors and sub-minors (1 Cumec to 1Cusec) to DBM-40 from Km.0.000 to Km.19.991 and repairs to DBM-40" for an amount of Rs.1206.76 Lakhs.

P.T.O

//2//

5. After careful examination of the proposal, Government hereby accord Re-Revised Estimate for the work "Remodeling and C.C. lining to minors and sub-minors (1Cumec to 1Cusec) to DBM-40 from Km.0.000 to Km.19.991 and repairs to DBM-40" for an amount of Rs.1206.76 Lakhs. (Rupees twelve crores six lakhs and seventy six thousand only) with a direction to the Engineer-in-Chief (I) that the consideration of labour cess provision in the estimate should be strictly as per the instructions issued vide Govt. Memo No.636/Reforms-A1/2008, Dt.08-06-2011 and further course of action on the judgment pronounced by the Hon'ble Court.

6. The Engineer-in-Chief (I)/ Administrator-cum-Chief Engineer, SRSP-I, Hyderabad shall take necessary action, in the matter accordingly.

7. This order issues with the concurrence of Finance (WP) Dept. vide their U.O.No.10946/159/WP/A1/2016,Dated:07-09-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**Dr. SHAILENDRA KUMAR JOSHI
SPECIAL CHIEF SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief (I), Errummanzil, Hyderabad.

Copy to:

The Administrator-cum-Chief Engineer, SRSP-I, Errummanzil, Hyderabad,

The Accountant General, Telangana & A.P., Hyderabad,

The Director of Works & Accounts, Hyderabad,

The Pay & Accounts Officer (W&P), Nizamabad,

P.S. to Minister for Irrigation,

P.S. to Special Chief Secretary to Government,

The Finance (WP) Department,

Sf/Sc.

//FORWARDED :: BY ORDER//

SECTION OFFICER